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Fall 2010 
 West of Western Ave. Technical Memo – Covers groundwater (GW) data 

collected west of Western Ave.  
 Footbridge Advisory – Discusses pipeline proposed for placement along the 

footbridge on Javelin street 
 Develop response to vapor intrusion above the containment zone inquiry  
 Site-wide quarterly update (via email) 

 
Winter 2010/2011 

 Memo – Volatile organic compounds (VOC) Treatment Train Summary for 
the Pilot Scale Test and VOC Treatment Selection 

 Injection Well Advisory – Focuses on injection well testing and development 
 Groundwater community meeting 
 Injection well installation 
 Site-wide quarterly update (via email) 

 
Spring 2011 

 Injection well installation (continued) 
 Site-wide community meeting – Project managers for each operable unit will 

discuss the status of their respective projects to give a “big picture” 
perspective of the site   

 Groundwater monitoring event 
 An Explanation of Significant Differences will be prepared if the cleanup 

remedy changes 
 Site-wide quarterly update (via email) 

 
 
Summer 2011 

 Final treatment plant and pipeline designs issued by PRPs  
 Groundwater community meeting – Public comment/questions concerning 

the GW design  
 Remedial design approval by EPA 
 Extraction well installation  
 Site-wide quarterly update (via email) 


